

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Teammember responsible (student initials)	Comments
9/20/2025 9/26/2025 1.	Brainstorm Ideas for our website	5 Hours	DT, MB, UA, JB, VP	Discussed website goals, page topics, and design ideas while researching similar TSA websites.
9/27/2025 10/3/2025 2.	Plan out page layouts for the website	5 Hours	DT, MB, UA, JB, VP	Created rough layouts to organize page structure and improve navigation and readability.
10/4/2025 10/10/2025 3.	Plan out page layouts for the website	5 Hours	DT, MB, UA, JB, VP	Refined and finalized page layouts to ensure consistency and clear content organization.
10/11/2025 10/17/2025 4.	Began working on the website	4 Hours	DT, MB, UA, JB, VP	Built the basic website structure and added initial content using HTML and CSS.
10/18/2025 10/24/2025 5.	Started designing website header and footer	7 Hours	DT, MB, UA, JB, VP	Designed a consistent header and footer to match the website's theme and branding.
10/25/2025 10/30/2025 6.	Created navigation buttons throughout the website	4 Hours	DT, MB, UA, JB, VP	Added and tested navigation buttons to connect all major pages of the website.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Teammember responsible (student initials)	Comments
11/8/2025 11/14/2025 1.	Find and create information to put on the homepage	5 Hours	DT, MB, UA, JB, VP	Researched and selected relevant content to display on the homepage in a clear and organized way.
11/17/2025 11/20/2025 2.	Started implementing information and designs on homepage	7 Hours	DT, MB, UA, JB, VP	Added researched content and applied design elements to the homepage layout.
11/21/2025 11/30/2025 3.	Finish homepage and begin on Pools and Parks page	10 Hours	MB, UA, JB	Completed the homepage and began organizing content for the Pools and Parks page.
12/1/2025 12/7/2025 4.	Finish Pools and Parks and started planning the Fitness Centers page	7 Hours	MB, UA	Finalized the Pools and Parks page and planned the structure and content for the Fitness Centers page.
12/8/2025 12/14/2025 5.	More work done on Fitness Centers page	5 Hours	DT, MB, UA, JB, VP	Added additional content and improved layout and design for the Fitness Centers page.
12/19/2025 12/22/2025 6.	Finish making Fitness Centers page and began working on Community Events	6 Hours	DT, MB, UA, JB, VP	Completed the Fitness Centers page and started organizing content for the Community Events page.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Teammember responsible (student initials)	Comments
12/27/2025 12/30/2025 1.	Finish Community Events page and begin on creating Resource page	7 Hours	DT, MB, UA, JB, VP	Completed the Community Events page and started organizing content for the Resource page.
1/3/2026 1/9/2026 2.	Finish making research page and begin implementing search function	6 Hours	DT, MB, UA, JB, VP	Finalized the research page and began adding a search feature to improve site usability.
1/10/2026 1/16/2026 3.	Finish the search function and begin adding CSS animations	7 Hours	DT, MB, UA, JB, VP	Completed the search function and added CSS animations to enhance visual design.
1/17/2026 1/23/2026 4.	Review for errors and test website functionality	5 Hours	DT, MB, UA, JB, VP	Tested all pages and features to identify and fix errors and ensure proper functionality.
1/24/2026 1/26/2026 5.	Add finishing touches	4 Hours	DT, MB, UA, JB, VP	Made final design and content adjustments to prepare the website for submission.
2/16/2026 2/22/2026 6.	We got our results of making state and brainstormed on what to improve for our website	6 Hours	DT, MB, UA, JB, VP	Reviewed competition feedback and brainstormed specific improvements to enhance the website's quality and performance.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Teammember responsible (student initials)	Comments
2/23/2026 3/1/2026 1.	After brainstorming, we drafted our website to see how it would look like	4 Hours	DT, MB, UA, JB, VP	Created a detailed draft of the website to visualize layout, structure, and overall design before development.
3/2/2026 3/8/2026 2.	Find and placed images throughout the website on every page.	4 Hours	DT, MB, UA, JB, VP	Selected and added relevant images across all pages to improve visual appeal and support the content.
3/9/2026 3/15/2026 3.	Changed the layout for some parts in the website and enhanced how the pages looked. Added a schools page.	4 Hours	MB, UA, JB	Refined page layouts and improved visual design while adding a Schools page to expand the site's content.
3/16/2026 3/22/2026 4.	Closing up, fixing all the errors in our code and fixing layout and navigation for some pages and the search bar.	4 Hours	DT, MB, UA, JB, VP	Debugged code and improved layout, navigation, and search bar functionality to ensure smooth user experience.
5.				
6.				